CALIFORMIA CHANGE ORDER (CO) CO No: 00104

TITLE: PG&E Electrical Distribution Conflicts DATE: (7/12/2016
Design — Eight (8) total at Central,
Malaga and American Aves. in Fresno
County

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing design services for eight (8) PG&E Electrical Distribution Conflicts
identified at the following locations in Fresno County:

o E1-074, 075, 106, 107 (Central Avenue)

o E1-076, 077 (Malaga Avenue)

o E1-078, 082 (American Avenue)

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor will be paid the agreed lump sum of $145,569.55. This lump sum constitutes full and complete
compensation for providing all labor, material, equipment and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a separate change
order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General

Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order inchuding, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is Jjustified as to
entitlement and amount of money and ‘or time requested and has no reason 1o believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no such
Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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